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Goal: to explore the feasibility of additional freshwater storage to meet future water availability, climate 
adaptation, drought management and flow management needs in the Delaware River Basin.

Objectives: Identify, inventory and evaluate the feasibility of options that could provide the following additional 
usable storage:

 A minimum of 1 billion gallons (BG), 
 A minimum of 5 BG, 
 A minimum of 10 BG
 A minimum of 20 BG

(The storage volumes can be met by a combination of projects/sources.)

The DRBC has not made a determination of the need for additional storage within the basin. The study is a 
planning level inventory of potential options that would be available if the DRBC determines that additional 
storage is needed in the future. 
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 Mott MacDonald contract executed on April 9, 2021 ($649,000, ends June 30, 2022)

 In early June 2022 – DRBC & MM extended the contract to December 31, 2022

 DRBC webpage for the project went live in July 2021:  

https://www.nj.gov/drbc/programs/flow/reservoir-storage-study.html

 Initial Screening Workshop – July 21, 2021

 Second Screening Workshop – November 18, 2021
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Results of Initial Screen of Potential Storage

1. New dams

• DATA IN

• 21 Previously Studied 
Dams

• Various Team identified

• DATA OUT (Screened)

• Based on semi-
quantitative criteria

• 5 high potential new dams

• 2 “New” identified sites

2. Modification to 
existing dams/ 
reservoirs: 

• DATA IN 

• 24 Candidate Sites

• DATA OUT (Screened)

• Based on semi-
quantitative criteria

• 16 high potential sites

4. Deep Mines: 

• DATA IN 

• 31 Mine Pools in DRB

• DATA OUT (Screened)

• Based on semi-
quantitative criteria

• 5 high potential sites

3. Quarries: 

• DATA IN 

• >1300 Quarries in 3 states

• DATA OUT (Screened)

• Based semi-quantitative 
criteria

• 24 potential sites

• Reassessed for 
“Abandoned Quarries” –
33 potential sites
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Current Activities 

 Overcoming significant delays obtaining technical information on 
some sites

 MM & DRBC finalizing evaluation criteria 

 MM completing Storage Project Summaries (SPS) for ~40 projects 
and associated scoring sheets
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 Evaluation Criteria
 Water Quantity & Quality

 Infrastructure Design, Construction & Operation

 Environmental Impacts

 Social and Economic Impacts

 Project Cost & Schedule

 Ancillary Benefits

 Each major Criteria section is weighted 

 Each major Criteria section consists of sub-criteria
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Next Steps
 July 15 – MM finalize SPS reports (includes “scoring”)

 July 30 – Draft report to DRBC

 August 15 – Comments from DRBC to MM

 August 30 – Revised draft report from MM

 September 15 – Draft report to external reviewers

 Mid October – Final Report 
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